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1. The writer visited @om 19 July 1957 for the purpose 50X1
of monitoring progress on Work Order #4, 6 and 8, Each job was
discussed with the respon51b1e design engineer and/or the QRF

project engineer, This report describes the status of each work

order,

i Work Order #L. Video Recorder (VR-L) -~ The labést model f

{Q of the VR-4, which includes improved amplifier battery contact 1

- was received for Agency testing., The company has built thré \ﬁ/
engineering models of the VR-4 which have been contimially

= submitted for approval and rejected since the middle of Apr'{

In each case the unit was rejected primarily because of the

noise level in either the video amplifier or .the audio amplifier,

or boths This latest unit including the following changes |

represents the company's final effort to satisfy our specifications. 1

Change #1 - The cover will be hinged at the inside top edge
of the rear of the case rather than at the outside center. The
latch will be changed to a neater appearing and smoother working
type.

Change #2 -~ A filler pad will be supplied to compensate for
the smaller size of one of the two batteries which will be used
with the unit,

Change #3 - The enamel finish on the engineering model will
be changed on the production units to a black anodizing method
using a new cobalt dye which produces a more durable finish.

Certain other changes in mechanical design have been discussed
with company engineers, however, the company feels that such
rmodification would constitute a change in scope from the existing
work order, and has submitted drawings and a cost breakdcwn for
the proposed change in scope. The drawings and the company's
proposal are attached., The company is awaiting the Agency's
decision either to accept the present design or authorize the
additional work, ‘

Work Order #6, Antenna Catalog - Section 4 had been completed
and was delivered. The company engineer advised that three more
sections were in their production department and estimated delivery
early in August. He claimed more than 200 different antennas were
described in the catalogue, which can be fabricated on order without
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Work Order #7, Measurement and Dish Mounting of Discone Antennas -
Phase 1 has been completed which called for the measurement of the
2 to 5 and the 5 to 10 kmec modified disconed antennas with parabolic
reflectors and test data has been delivered to SP/EA., The company
is waiting further direction on the fabrication of permanent antenna
mounts,

Work Order #8, Measurements of Agency Antennas - Measurements
have been completed on the first twelve antennas supplied the
contractor and all test data has been received, Three additional
antennas provided for by Change Order Nec. 1 are being measured
and completion is expected late in August.

Work Order #10, Dual Freguency UHF Converter - The purchased
converters have been received and partially tested, tests indicate
. that these converters are within specifications. Fabrication of the
<i;: panel and chassis is approximately 25% completed and delivery can
be expected within the estimated completion date of 30 September 1957,
* el
Work Order #11, Transistorized Video Amplifier - All purckis -
parts have been received and mechanical layout has commenced. Tne
ampllfler will be approximately 1 inch by 1 inches by 5 inches in
size. Except for the £ inch protrusion of the input connector all
other surfaces will be-free of obstruction, the volume control
will be mounted in a depression on the side. Since there was some
question on the circuitry to be used the fabrication of these
amplifiers has only recently started. It is expected that delivery
of the contract-quantity of 25 amplifiers will be accomplished on
or before the estimated completion date of 10 September 1957.

I
-

2. Contract renewal action is pending receipt of further
requirements and funds from the Supplemental Programs Division. The
< total funds obligated for FY 57 amounted to $140,033.47 of this
{fvg amount, approximately $122,600 was expended or roughly 87.5%. The
' contract was accepted and signed on 12 November 1957 ang therefore,
was active 65% of the year. "
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